COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 26/ 2016

ESTI MATE SUMVARY 12:12: 23
CONTI D C19710 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 19710- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0  DAYS TI VE ALLOW 106 WORK DAYS
US 160 BAYFI ELD TO YELLOW JACK PERCENT TI ME: 90. 57 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. NHPP1602- 143
US 160 BAYFI ELD TO YELLOW JACKET PASS
NAVE OF RQAD:
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 04/ 26/ 2016 DATE TI ME STARTED 03/ 24/ 2015
2273 RIVER ROAD DATE LET 02/ 05/ 2015 DATE WORK BEGAN 03/ 24/ 2015
DATE AWARDED 02/ 17/ 2015 DATE TI ME STOPPED 12/ 16/ 2015
DATE CONTRACT EXECUTED 03/ 05/ 2015 DATE ACCEPTED 12/ 16/ 2015
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 03/ 24/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,016, 827. 72 PARTI O PATI NG $ 6,016, 827. 72 $ -2,967.97
AWARD PRQIECT AMT: $ 5,219, 692. 68 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 6, 016, 827. 72 -2,967.97
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,016, 827.72 -2,967.97
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 20, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,016, 827.72 17, 032. 03
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6,016, 827. 72 17, 032. 03
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 17, 032. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19710 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19710-BI D
PRQIECT NHPP1602- 143 ESTI MATE NO 0007
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 202-00010 *Removal of Tree 27.000
EACH
727. 00000
0010 202- 00090 *Renmoval of Delineator 359. 000
EACH
7. 00000
0015 202- 00220 *Rermoval of Asphalt Mat 512. 000
Sy
12. 11000
0020 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 8, 918. 000
Sy
2. 95000
0025 202-00810 *Rermoval of Gound Sign 2. 000
EACH
155. 00000
0030 202-00821 *Rermoval of Sign Panel 41. 000
EACH
32. 00000
0035 202-01130 *Rermoval of Guardrail Type 3 11, 750. 000
LF
2. 00000
0040 202-01300 *Renoval of End Anchor age 38. 000
EACH
220. 00000
0045 203-00060 Enbanknent Material (Conplete In Place) 1, 681. 000
(9
56. 87000
0050 203-00100 Muick Excavation 729. 600
(&
15. 00000
0055 203-01100 Proof Rolling 10. 000
HOUR

145. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

27.000
0. 000
27.000

359. 000
0. 000
359. 000

512. 000
0. 000
512. 000

8, 918. 000
0. 000
8, 918. 000

2.000
0. 000
2.000

41. 000
0. 000
41. 000

11, 750. 000
0. 000
11, 750. 000

38. 000
0. 000
38. 000

1, 681. 000
0. 000
1, 681. 000

729. 600
0. 000
729. 600

10. 000
0. 000
10. 000

Page 2
ESTI MATE RUN 04/ 26/ 2016

12:12: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
19, 629. 00
0. 00
2,513. 00
0. 00
6, 200. 32
0. 00
26, 308. 10
0. 00
310. 00
0. 00
1, 312. 00
0. 00
23, 500. 00
0. 00
8, 360. 00
0. 00
95, 598. 47
0. 00
10, 944. 00
0. 00
1, 452. 50



CONTI D: C19710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19710-BI D ESTI MATE RUN 04/ 26/ 2016
PRQJECT: NHPP1602- 143 ESTI MATE NO. 0007 12:12:23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 203- 01500 Bl adi ng 10. 000 10. 000
HOUR 0. 000 0. 00
127. 08000 10. 000 1, 270. 80
0065 203-01594 Conbi nati on Loader 20. 000 20. 000
HOUR 0. 000 0. 00
117. 08000 20. 000 2,341.60
0070 203-01597 *Pot hol i ng 7.000 7.000
HOUR 0. 000 0. 00
300. 00000 7.000 2,100. 00
0075 203- 02330 Labor er 20. 000 20. 000
HOUR 0. 000 0. 00
50. 28000 20. 000 1, 005. 60
0080 206- 00000 Structure Excavation 2.500 2.500
Cy 0. 000 0. 00
116. 23000 2.500 290. 58
0085 206- 00100 Structure Backfill (dass 1) 2.500 2.500
Cy 0. 000 0. 00
124. 94000 2.500 312.35
0090 208- 00002 *Erosion Log (12 Inch) 720. 000 720. 000
LF 0. 000 0. 00
4.10000 720. 000 2,952. 00
0095 208- 00020 *Silt Fence 1, 210. 000 1, 210. 000
LF 0. 000 0. 00
1. 44000 1, 210. 000 1,742.40
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 15. 750 15. 750
HOUR 0. 000 0. 00
50. 00000 15. 750 787.50
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 28. 000 28. 000
HOUR 0. 000 0. 00
255. 33000 28. 000 7,149.24



CONTI D C19710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19710-BI D ESTI MATE RUN 04/ 26/ 2016
PRQJECT: NHPP1602- 143 ESTI MATE NO 0007 12:12: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 208-00107 Renoval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00
149. 99000 8. 000 1,199. 92
0120 208- 00206 *Erosion Control Supervisor 109. 000 109. 000
DAY 0. 000 0. 00
129. 50000 109. 000 14, 115. 50
0125 210-00011  *Reset Mailbox Structure (Type 1) 39. 000 39. 000
EACH 0. 000 0. 00
475. 00000 39. 000 18, 525. 00
0130 210-00012 *Reset Mailbox Structure (Type 2) 2.000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0135 210-00013  *Reset Mailbox Structure (Type 3) 18. 000 18. 000
EACH 0. 000 0. 00
625. 00000 18. 000 11, 250. 00
0140 210-00014 *Reset Mailbox Structure (Type 4) 0. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0145 212-00006 *Seeding (Native) 0. 270 0. 270
ACRE 0. 000 0. 00
1, 971. 00000 0. 270 532.17
0150 212-00032 *Soi | Condi tioning 0.174 0.174
ACRE 0. 000 0. 00
8, 741. 00000 0.174 1, 520. 93
0155 213-00004 *Mil ching (Weed Free Straw) 0. 050 0. 050
ACRE 0. 000 0. 00
1, 578. 00000 0. 050 78. 90
0160 213-00061 *Mul ch Tacki fier 10. 000 10. 000
LB 0. 000 0. 00
4. 47000 10. 000 44.70
0165 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 578. 000 578. 000
d ass
SY 0. 000 0. 00

5. 69000 578. 000 3, 288. 82



CONTI D C19710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19710-BI D ESTI MATE RUN 04/ 26/ 2016
PRQJECT: NHPP1602- 143 ESTI MATE NO 0007 12:12: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 240- 00000 *WIdlife Biologist 8. 500 8. 500
HOUR 0. 000 0. 00
79. 00000 8. 500 671. 50
0175 304- 06000 *Aggregat e Base Course (C ass 6) 2, 638. 020 2,652. 860
TON -14. 840 -281. 96
19. 00000 2,638. 020 50, 122. 38
0180 304-09014 Aggregat e Base Course (Special) 3, 198. 890 3, 198. 890
TON 0. 000 0. 00
31. 54000 3,198. 890 100, 892. 99
0185 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 207. 950 207. 950
TON 0. 000 0. 00
112. 24000 207. 950 23, 340. 31
0190 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 34, 266. 500 34, 295. 250
TON -28.750 -1,906. 99
66. 33000 34, 266. 500 2,272,896.94
0195 403-36721 *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 20, 105. 170 20, 105. 170
TON 0. 000 0. 00
69. 24000 20, 105. 170 1, 392, 081. 97
0200 411-10255 Enul sified Asphalt (Sl ow Setting) 17, 336. 000 17, 336. 000
GAL 0. 000 0. 00
3. 07000 17, 336. 000 53, 221.52
0205 506-01020 Ceogri d Rei nforcenent 2, 869. 000 2,869. 000
SY 0. 000 0. 00
2. 04000 2, 869. 000 5,852.76
0210 605- 00004 4 Inch Non-Perforated Pipe Underdrain 265. 000 265. 000
LF 0. 000 0. 00
8. 15000 265. 000 2,159.75
0215 605- 00040 4 Inch Perforated Pipe Underdrain 530. 000 530. 000
LF 0. 000 0. 00
25. 15000 530. 000 13, 329. 50
0220 605- 84000 Subsurface Drain Qutlet 10. 000 10. 000
LF 0. 000 0. 00

113. 65000 10. 000 1, 136. 50



CONTI D C19710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19710-BI D ESTI MATE RUN 04/ 26/ 2016
PRQJECT: NHPP1602- 143 ESTI MATE NO 0007 12:12: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
17. 90000 0. 000 0.00
0230 606- 02005 *End Anchor age (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0235 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.73000 0. 000 0.00
0240 612-00001 *Del i neator (Type I) 365. 000 365. 000
EACH 0. 000 0. 00
20. 00000 365. 000 7, 300. 00
0245 612-00002 *Del i neator (Type I1) 67. 000 67. 000
EACH 0. 000 0. 00
21. 00000 67. 000 1, 407. 00
0250 612-00003 *Del i neator (Type I11) 92. 000 92. 000
EACH 0. 000 0. 00
22.00000 92. 000 2,024.00
0255 614-00011 *Sign Panel (dass I) 78. 000 78. 000
SF 0. 000 0. 00
14. 00000 78. 000 1, 092. 00
0260 614-00012 *Sign Panel (Oass I1) 355. 000 355. 000
SF 0. 000 0. 00
16. 00000 355. 000 5, 680. 00
0265 614-01512 *Steel Sign Support (2-1nch Round)(Post) 6. 000 6. 000
LF 0. 000 0. 00
8. 00000 6. 000 48. 00
0270 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 1. 000
EACH 0. 000 0. 00
50. 00000 1. 000 50. 00
0275 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 24.000 24.000
LF 0. 000 0. 00

12. 00000 24.000 288. 00



CONTI D C19710 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19710-BI D ESTI MATE RUN 04/ 26/ 2016
PRQIECT: NHPP1602- 143 ESTI MATE NO 0007 12:12: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225. 00
0285 614-80385  *Rumble Strip 62, 946. 000 62, 946. 000
LF 0. 000 0. 00
0. 15000 62, 946. 000 9, 441. 90
0290 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
267, 300. 24000 1. 000 267, 300. 24
0295 626- 01000 Public Information Services 1.113 1.113
LS 0. 000 0. 00
4,401. 00000 1.113 4,898. 31
0300 627-00005 *Epoxy Pavenent Mar ki ng 1, 101. 000 1,101. 000
GAL 0. 000 0. 00
67.50000 1, 101. 000 74, 317.50
0305 627-00011 *Pavenent Marking Paint (Waterborne) 2, 850. 000 2, 850. 750
GAL -0.750 -24.38
32.50000 2, 850. 000 92, 625. 00
0310 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Wrd 1, 437. 000 1,437.000
Symbol ) (1 nl ai d)
SF 0. 000 0. 00
21. 75000 1, 437. 000 31, 254. 75
0315 630-00000  *Fl aggi ng 7,128. 250 7,128. 250
HOUR 0. 000 0. 00
19. 00000 7,128. 250 135, 436. 75
0320 630-00001 *Pilot Car Qperation 555. 000 555. 000
HOUR 0. 000 0. 00
36. 00000 555. 000 19, 980. 00
0325 630- 00007 *Traffic Control Inspection 55. 000 55. 000
DAY 0. 000 0. 00
100. 00000 55. 000 5, 500. 00
0330 630-00012 *Traffic Control Managenent 105. 000 106. 000
DAY -1.000 - 600. 00
600. 00000 105. 000 63, 000. 00



CONTI D C19710 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19710-BI D ESTI MATE RUN 04/ 26/ 2016
PRQJECT: NHPP1602- 143 ESTI MATE NO 0007 12:12: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 31.000
EACH 0. 000 0. 00
20. 00000 31. 000 620. 00
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 130. 000 130. 000
EACH 0. 000 0. 00
40. 00000 130. 000 5, 200. 00
0345 630-80344 *Construction Traffic Sign (Special) 54. 500 54. 500
SF 0. 000 0. 00
18. 00000 54.500 981. 00
0350 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0355 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 108. 000 108. 000
EACH 0. 000 0. 00
15. 00000 108. 000 1, 620. 00
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 13. 000 13. 000
EACH 0. 000 0. 00
20. 00000 13. 000 260. 00
0370 630-80370 Concrete Barrier (Tenporary) 684. 000 684. 000
LF 0. 000 0. 00
24.07000 684. 000 16, 463. 88
0375 630- 80380 *Traffic Cone 386. 000 386. 000
EACH 0. 000 0. 00
10. 00000 386. 000 3, 860. 00
0380 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0385 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 4.000
(Temporary) EACH 0. 000 0. 00
4,828. 31000 4. 000 19, 313. 24



CONTI D C19710 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19710-BI D ESTI MATE RUN 04/ 26/ 2016
PRQJECT: NHPP1602- 143 ESTI MATE NO 0007 12:12: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0395 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70016 F/ A Fuel Cost Adj ustnent 28, 530. 230 28, 530. 230
FA 0. 000 0. 00
1. 00000 28, 530. 230 28, 530. 23
0410 700-70018 F/ A Roadway Snoot hness | ncentive 303, 481. 870 303, 481. 870
FA 0. 000 0. 00
1. 00000 303, 481. 870 303, 481. 87
0415 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 266, 577. 470 266, 732. 110
FA -154. 640 -154. 64
1. 00000 266, 577. 470 266, 577. 47
0420 700-70021 F/ A On- The-Job Trai nee 4, 823. 500 4, 823. 500
HOUR 0. 000 0. 00
1. 00000 4, 823. 500 4,823. 50
0425 700- 70025 F/' A Quality Incentive Paynent 81, 239. 160 81, 239. 160
FA 0. 000 0. 00
1. 00000 81, 239. 160 81, 239. 16
0430 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 606- 00305 Gdrail Ty 3 (Spec) 31-inch tall , 10 gauge 8, 050. 000 8, 050. 000
LF 0. 000 0. 00
20. 05000 8, 050. 000 161, 402. 50



CONTI D C19710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19710-BI D ESTI MATE RUN 04/ 26/ 2016
PRQIECT: NHPP1602- 143 ESTI MATE NO 0007 12:12: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0460 606- 02007 End Anchor (Flared) (Spec) 31-inch height 38. 000 38. 000
EACH 0. 000 0. 00
1, 670. 00000 38. 000 63, 460. 00
0465 210-01130 Res Gdrail Ty 3 4, 475. 000 4, 475. 000
LF 0. 000 0. 00
13. 25000 4,475. 000 59, 293. 75
0470 900- 00014 Added Item (Lunmp Sum/ 1. 000 1. 000
LS 0. 000 0. 00
1, 936. 58000 1. 000 1, 936. 58
0475 900- 00007 Added |tem (Each)/ End Anchorage (Non-Flared) (31-inch 2. 000 2. 000
Hei ght
ant) EACH 0. 000 0. 00
3,162. 00000 2.000 6, 324. 00
0485 201- 00005 Rem of Debris Danaged geogrid renoval and di sposal 1. 000 1. 000
LS 0. 000 0. 00
8, 503. 29000 1. 000 8,503. 29
0490 304-09220 St ockpi | e ABC ( Spec) 1. 000 1. 000
LS 0. 000 0. 00
2,439. 03000 1. 000 2,439.03
0495 203- 00040 Uncl Excav (Spec) 200. 000 200. 000
CY 0. 000 0. 00
29. 95000 200. 000 5, 990. 00
0500 700- 70424 F/ A Sl ope Reconstruction O ean and shape sl ope 1. 000 1. 000
FA 0. 000 0. 00
5,196. 97000 1. 000 5,196. 97
0505 626-00100  Mbbilization (wo Autopay) 1. 000 1. 000
LS 0. 000 0. 00
33, 151. 27000 1. 000 33,151. 27
0510 213-00150 Bonded Fi ber Matrix 0. 200 0. 200
ACRE 0. 000 0. 00
3, 500. 00000 0. 200 700. 00

CAT 0200 CURRENT AMI $ 6,001,177.72 % -2,967.97 % 6,001, 177.72



CONTI D: C19710 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19710-BI D ESTI MATE RUN 04/ 26/ 2016
PRQJECT: NHPP1602- 143 ESTI MATE NO. 0007 12:12: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 650. 00000 1. 000 8, 650. 00
0445 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0450 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 15, 650. 00 $ 0.00$ 15, 650. 00

PRQJECT TOTAL CURRENT AMI $ 6,016,827.72$

-2,967.97 % 6,016, 827.72



